
April 28, 2009

PLAYGROUND EQUIPMENT AND SWINGS

PROCUREMENT



Background

–February 2008 City Council approved 

funding for playground equipment/swings at 
several parks

–Funding source 2008 Reprogramming 

–2006 Certificates of Obligation    

–Program Budget:

–Park Swing Replacement  $   511,387.00

–Playground Equipment     $1,000,000.00



Project Scope

– Purchase and install new playground 
equipment and/or swings

– Perform minor site work to 
accommodate new equipment

– Site work consists of 
• ADA compliant sidewalk

• Rockwalls for playground area

• Minor adjustments to irrigation system



Summary 

― Parks and Recreation Department met with 
neighborhood associations and other 
groups to select equipment

― Design performed in-house  
(Engineering/Parks & Recreation Depts.)

― March/April 2009 several playground and 
swings bid packages opened

― Equipment price far exceeded budget and     
cooperative purchasing networks price

― Remaining bids in process cancelled 



$ 820,759.50$ 1, 014,862.86Total 

$ 194,103.36Total Savings

$ 241,951.76$ 288,941.92Northwest & Lower 
Valley Parks

$ 124,672.60$ 159,085.91Northwest Parks

$ 191,995.94$ 238,448.03Lower Valley Parks

$ 190,874.66$ 233,387.00Central Parks

Phase I

$ 95,000.00

Contractor Bid

$ 71,264.54Pebble Hills Park

Cooperative AgreementParks Package 

Bids Received 



Total Price  

All Packages

East Parks

Northeast Parks

Parks Package 

$ 1,005,633.62

$ 94,434.56

$ 90,439.56

Cooperative Agreement

Bids Cancelled



Recommendation

― Request for City Council to reject all bids 
― Request for City Council to award 

playground equipment and swings to 
various Buy Board Vendors (Cooperative 
Agreement)
―Known savings of $194,103.36



Next Steps

1. Prepare individual informal bids for associated 
site work

2. May 2009 purchase playground equipment and 
swings 

3. May 2009 repackage site work bid documents
4. June 2009 bid process for site work 
5. July 2009 delivery of equipment 
6. July-September 2009 installation of equipment 

and construction of site work

***Subsequent City Council action requested on
remaining equipment for program within 4-8 weeks



Questions/Comments


